
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

7:59 AM
Run date

Time

Reviewer: Awal, Mohammad 18-Jan-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 972 Date: 15-Nov-2013 Friday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 529

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:55 AM. Crews had to work on Electro Slag Weld repair , work on the
pedestal 25 mm. rods , & work on miscellaneous activities on the tower . They started at 7:00 AM.

Rick , Elijah , Guowu , Jose , Mike , & Reggie had to work on the Electro Slag Weld repairs . Crews had
to prepare their tools & equipments . They were done at 7;25 AM.

Rick had to work with all crews in all areas , work with the QA , Qc on Joint P , work on the lay outs on
Joint M for the transversal Indications , & help Mike welding Joint E . Face B between 3 & 9 meters . He
was done at 12:00 PM.

In the afternoon , Rick had to mobilize his tools , equipments , reroute the air & gas lines , set the
heating blankets on Joint M . Face A , & excavate . He started at 1:00 PM. He was done at 4:30 PM.

Elijah had to work on Joint M . Face B between 9 & 13 meters . Elijah had to clean , grind , heat , &
weld . He started at 7:30 AM. He was done at 3;30 PM.

After that , Elijah had to clean & grind the weld . He started at 4:00 PM.

Wu had to work on the Transversal Indications on Joint K . Face A between 9 & 13 meters . Wu had to
clean , grind , heat , & weld . He started at 7:25 AM. He was done at 4:30 PM.

After that , Wu had to clean & grind the weld .

Mike had to work on Joint E . Face B between 3 & 9 meters . Mike had to clean , grind heat , & weld .
He started at 7;30 AM. he was done at 2:30 PM.

After that , he had to clean & grind the weld . He started at 3:00 PM.

Reggie had to work on Joint E . Face A between 9 & 13 meters . Reggie had to clean , grind , heat , &
weld . He started at 7:30 AM. He was done at 11:30 AM.

After that , Reggie had to mobilize his tools , equipments , reroute the power line , set , & work on Joint
K . Face A between 9 & 13 meters . He had to clean & grind He started at 11:35 AM. He was done at 4:50
PM.

Jose had to work on the heating blankets , monitor the heat , supply materials to all crews , Jose had to
clean , grind , & prepare the weld on Joint J face E between 9 & 13 meters for Rick to weld the
Transversal Indications . He was done at 12:00 PM.

Joe & Jesse had to UT Joint P . Face B between 3 & 9 meters . Jesse started at 8:00 AM. They were
done at 1:00 PM.
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( For CCO # 358 . For Jesse 5.0 Regular Hours . )

Joe , Bernie , & Jesse were on the site . They had to work with the welders . VT , MT , & UT the welds
& the excavations . Check Joe 's report for the welders detailed activities .

Lonny , John , & Michael had to work on the pedestal # 25 mm. rods . Crews had to clean , rethread ,
snug , & tension the rods . They had to prepare their tools , equipments , connect the hydraulic & air hoses
. They were done at 7:20 AM.

Michael started to tension the rods on the South East corner at 7:30 AM. with 10900 PSI pressure using
the Bolt Tight tensioning machine , lock the nuts , release the jack , & repeat the same procedures for the
2nd time .

Few bolts were marked to check the nut turns . At 10900 PSI pressure the nuts turned 5/6 turn or 5
sides of the 6 sided nut .

In addition to that , he had to tension the remaining rods on the South West corner . 8 bolts on the
South side corners had to be tensioned with the gun . The hydraulic jack did not fit between the rods & the
vertical supports , threads hard to clean . Michael had to snug , mark 5/6 turn & tension these bolts . He
was done at 9:40 AM.

After that , Michael had to mobilize the hydraulic pump , & accessories to tension the rods work on the
North East corner .

He started to tension the rods at 10:20 AM. He was done at 11:20 AM. Michael joined Lonny on the
North West corner to speed up cleaning & rethreading the remaining rods .

Lonny & John had to clean , rethread , & prepare the rods to be tensioned on the North East & North
West corners . They started on the North East corner at 7:25 AM. John left at 8:30 AM. He returned to the
site at 1:00 PM.
Michael joined Lonny at 11:20 AM. Crews were done cleaning & rethreading the rods at 1:40 PM.

After that , crews had to tension the North West corner . They started at 1:45 PM. Crews were done at
2:20 PM. 2 bolts had to be hit with the gun due to the small gap between the rods & the vertical support .
Crews had to wrap up their tools , equipments , pull out of the site the Bolt Tight tensioning machine &
accessories . They were done at 3:00 PM. Crews left at 3:30 PM.

Carlos & Jose P had to work on house keeping inside the tower shafts , cells , the skirt , & work with all
the crews in all areas .

Jose Avila had to work on the pedestal concrete pour . He had to lay out for the forms inside the skirt ,
& roughen the concrete . He started on the South West pedestal at 12:45 PM.

At 2:30 PM. He was called to work on other activities on the site . He left at 2:40 PM.

In the office , I had to work on my report . I was done at 5:30 PM.

Bid Item: 052 T-L02-TNE.05204-0120F4 Tower Lift 02 Tower NE Furnish structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 053 T-L01-DSE.05304-0120F4 Tower Lift 01 Diaphram Tower SE Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP JOSE TORRESIronworker 8.00 2.00 0.00 10.00

JNM GUOWU CHENIronworker 8.00 2.00 0.00 10.00

APP Reggie HumphryWelder 8.00 2.00 0.00 10.00

JNM MICHAEL JIMENEZIronworker 8.00 2.00 0.00 10.00

JNM ELIJAH EVANSIronworker 8.00 2.00 0.00 10.00
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Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDER, 600 AMP

8.00

2298

2.00

No

0.00 0.00

WELDER, 600 AMP

8.00

2297

2.00

No

0.00 0.00

WELDER, 600 AMP

8.00

2296

2.00

No

0.00 0.00

WELDER, 600 AMP

8.00

2295

2.00

No

0.00 0.00

WELDER, 600 AMP

8.00

2294

2.00

No

0.00 0.00

WELDING EQUIPMENT

8.00

*E0030562

2.00

No

0.00 0.00

WELDING EQUIPMENT

8.00

*E0010562

2.00

No

0.00 0.00

FOR EARL CLAYBORNIronworker 8.00 2.00 0.00 10.00

Bid Item: 053 T-L01-ANE.05304-0120F4 Tower Lift 01 Walkway Grating and Access Tower NE

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 T-MEP-ALS.079CCO-079 Tower Base MEP

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 T-TSD-ALS.098CCO-098 Tower Skirt Details

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM JOSE PRADOSemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM CARLOS MONTEJANOSemi-Skilled Laborer 8.00 2.00 0.00 10.00
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